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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)
Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed 241-Z Cell D4 CERCLA closure activity end points  

• Completed TRAC lighting, the final component of 234-5Z roof repair  

• Initiated Glovebox 179-4 and HC-21C Cleanout in 234-5Z facility  

• Initiated sampling of 26-inch Vacuum in 234-5Z facility

• Received Office of Enforcement and Compliance Monitoring (OECM) External Independent Review 

(EIR) validation of PFP Project baselines

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012, Solid Waste Stabilization and Disposition,
RL-0013, and Nuclear Facilities D&D, RL-0041)
Overall K Basins Closure Project: The
SNF Stabilization and Disposition (PBS RL-0012)

• Received OECM EIR validation of K Basins Closure Project baselines
• Completed K East bulk sludge containerization on October 20, 2006, 11 days ahead of DNFSB 

milestone 119E.  
• Activity also completed Tri-Party Agreement milestone M-34-33B, “Complete Containerization of K East

Sludge.”
• Completed Floor and Pit Sludge Retrieval (FPSR) training runs and other preparations for the 

Readiness Assessment (RA).   
• Completed the DOE-HQ Operational Readiness Review (ORR) for the Hose-in-Hose (HIH) Project on

October 6, 2006, and commenced sludge transfers on October 16, 2006.    
• Completed repairs to the K West Annex crane and other Fuel Transfer System maintenance in

preparation for the final K East to K West transfer of found/scrap fuel.

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of October 2006.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

• Completed nine shipments (45 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) in October 
2006.  A backlog of 431 m3 (127 payloads) of certified waste was available for shipment at the end of 
October 2006.   

• Retrieved a total of 83 m3 of suspect TRU waste during October 2006.   A cumulative total of 4,520 m3

of suspect TRU waste had been retrieved as of October 2006 month end.  

• Dispositioned 70 m3 of Mixed Low-Level Waste (MLLW) during October at PEcoS, including 18 m3 thermally
treated and 52m3 macroencapsulated.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012, RL-0013, and RL-0041), continued

Solid Waste Stabilization and Disposition (PBS RL-0013)

Sludge Treatment Project (STP):
• Completed final design of the Assay System, Drum Handling System; 90 percent design of the 

Retrieval and Transfer (R&T) System;    
• Provided rough order of magnitude (ROM) estimate for change in treatment system operating  

parameters; and   
• Brought Lessons Learned Effectiveness completed actions total to 21 of 25.

Safeguards and Security  (PBS RL-0020)

• Completed a Value Engineering Study on Voluntary Fitness Program.

• Completed a two day Safety Workshop for the Hanford Guard Union.

• Completed 270-Z and 3790 building modifications to support relocation of the Safeguards organization.

• Closed Material Balance Areas 221 and 253.

• Completed semi-annual firearms qualification for all Security Police Officers successfully and safely.

• Hanford Patrol won the National Rifle Association’s National Police Pistol Championship in the Industrial

Security Category for both individual and team.
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Notable Accomplishments, continued

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Reliability Projects:

• Received approval from DOE-RL to proceed with L-598, Near Term Repairs – Repeater Facilities, field 
construction (with conditions) on October 16, 2006

• Issued construction contracts

• Drilling 
– Three deep wells supporting characterization and long-term monitoring and remediation of 

carbon tetrachloride in the 200 West Area are in final completion (200-ZP-1 Operable Unit). 
– One new well supporting the investigation of uranium and technetium-99 contamination to 

the north of the 200 East Area was started.  
• New well will provide information useful for groundwater remediation and 

understanding the source of the contamination which is coming from an area that 
includes soil disposal sites and underground waste storage tanks. 

 
• River Corridor 

– Second test injection of apatite into the aquifer at N Area to remediate Strontium-90 
completed.  Initial results very positive. 

– K West Pump and Treat is moving steadily forward to meet the December milestone.   
• Treatment skid was placed in the building, and lines have been laid to most of the 

wells. 
 

• Integration 
– High Resolution Resistivity (HRR) is ongoing at the B-BX-BY area as an integrated contract 

between Groundwater Remediation and Tank Farms. 
– Five Integrated Project Teams formed, made up of representatives from both DOE Field 

offices and contractors, to provide guidance and integrated actions in key areas of the site 
where responsibilities overlap. 

 
• Central Plateau  

– Characterization Sampling Analysis Plan for 216-A-4 crib approved by Environmental 
Protection Agency (EPA).    

– Construction of the drilling enclosure completed using lesson learned from the high-risk 
drilling activity completed at the 216-Z-9 crib. 
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford  (RL-0040), 
continued

Closure Projects

M-15 Milestones
• The Proposed Tri-Party Agreement Modifications for Central Plateau and Groundwater Remediation was

issued for public comment on October 23, 2006

BC Cribs, Trenches & Control Area
• Initiated the Data Quality Objective (DQO) for High-Resolution Resistivity (HRR) correlation at BC Cribs  
• Initiated the Work Plan Addendum

200-MW-1, Miscellaneous Waste Group
• Gained Environmental Protection Agency (EPA) approval of the A-4 Borehole Sampling and Analysis Plan

(SAP)

Nuclear Facility D&D, FFTF (PBS RL-0042)

Primary MHTS Valve Sodium Drain
• Initial entries into the loop three Heat Transport System and Primary Isolation Valve cells were performed. 

Disposition of Residual Sodium
• The vendor for design and fabrication of the superheated steam cleaning stations was notified that FH will

proceed only through final design of the equipment (fabrication will be deferred). 

Fuel Offload   
• A draft copy of the T-3 Transportation Plan is under review at RL.  
• Major progress was accomplished on the Disposable Solid Waste Cask’s anchor bolt replacements. 
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Current Issues

K Basins Project

SNF Stabilization and Disposition (PBS RL-0012)

HIH Transfer Operations have been slowed by realized risks associated with equipment operations.

Actions In Progress:
• Evaluating system operating parameters and making adjustments to control system and procedures to 

improve system run-time.
• Troubleshooting and repair completed to variable frequency drive (P-265) and pump No.1 shaft seal.  
• Maintaining continuous engineering and senior supervisor presence during operations for performance 

monitoring and immediate response to issues/events.
• Revision of schedule durations and integration with K East and K West basin vacuuming operations 

schedules; resource review and balance. 
• Extending operations to additional shifts/overtime to lengthen transfer times.
• Maintaining spares inventory to facilitate continued quick repair cycle.

Solid Waste Stabilization and Disposition (PBS RL-0013)

Negative impact of RL withdrawal of early procurement authority.

Actions In Progress:
• Documentation addressing withdrawal of early procurement and Preliminary Documented Safety Analysis 

(PDSA) directed change due to RL by December 15, 2006 for its use with DOE-HQ Change Board.
• Minimize impacts through:
• Early award of key components: Mobile Solidification System (MOSS) fabrication ~25 percent complete, 

Assay System award projected December 22, 2006.
• Early procurement authority requests: Drum Handling (submitted October 30, 2006), Primary Transfer Pump 

(submitted November 13, 2006).
• Change to two-step PDSA (Revision 0 – Contractor Stabilization and Packaging System (CSAPS) and 

Revision 1 Drum Handling and Research and Technology Systems).  Revision 0 approval expected on or 
ahead of schedule (December 22, 2006). 

• Continued engagement between FH and DOE Senior Management.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through enhanced work planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

CY 2006 = 0.93
FY 2007 = 1.18

Three Recordable injuries in 
October are reflected in the 
fiscal year to date rate.  
Consistent with the OSHA 
Recordable injuries reported 
over the past several months, 
the primary causes of these 
occurrences were 
“overexertion,” “body motion”, 
and “awkward position.”

CY 2006 = 0.17
FY 2007 = 0.39

One Days Away from Work 
(DAFW) injury was reported in 
October.  Despite the up and 
down pattern of occurrences in 
recent months, the baseline 
remains stable at 0.10 
occurrences per 200,000 hours 
worked.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2006 = 8.75
FY 2007 = 6.27

First aid cases were down in 
October, following a large spike 
in mid-summer 2006.  Spikes in 
the First Aid Case chart (January 
2005 and July 2006) do arise at 
the start of intervals with 
increased OSHA recordable 
cases.  FH is examining the 
sources of these first aid cases 
with the expectation that 
management of these sources 
will reduce similar future OSHA 
Recordable cases. 

CY 2006 = 0.38
FY 2007 = 0.78

The Fluor DART case rate 
remains stable 0.41 per 200,000 
hours worked.  Of the cases 
reported in the last four months, 
“overexertion” was by the far 
the largest contributing cause.
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FY 2007 FH Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

Schedule Performance: October 2006 fiscal year 2007 to-date schedule performance reflected a -$1.8M/
-4.5 percent unfavorable variance.  The most significant schedule variances are discussed in Section D, 
Nuclear Facility D&D, Remainder of Hanford, and Section F, Solid Waste Stabilization and  Disposition.

Cost Performance: October 2006 fiscal year 2007 to-date cost performance reflected a +$2.7M/+7.1 
percent favorable variance.  The most significant cost variances are discussed in Section F, Solid Waste 
Stabilization and Disposition, and Section G, Soil and Water Remediation, Groundwater/Vadose Zone.  

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $99.7 $99.1 $0.6 

SNF Stabilization & Disposition RL-0012 $82.0 $80.8 $1.2 
Solid Waste Stabilization & Disposition RL-0013 $186.2 $188.9 ($2.7)

Safeguards & Security RL-0020 $84.9 $79.3 $5.5 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $79.1 $78.6 $0.5 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $78.1 $67.4 $10.7 
Nuclear Facility D&D, River Corridor Closure RL-0041 $12.9 $7.8 $5.1 

FFTF Project RL-0042 $42.3 $28.1 $14.3 
HAMMER RL-0043 $1.4 $1.3 $0.1 

Operate Waste Disposal Facility RL-0080 $3.6 $3.3 $0.3 
HAMMER SR-MS100 $0.2 $0.2 $0.0 

TRU Retrieval RL-0013B $38.9 $38.9 $0.0 
$709.4 $674.0 $35.5

Variance 
+ Excess

(-) Shortfall

Total FH

November 
2007 Fiscal 
Year Spend 

Forecast

PBS Title PBS
Projected 
FY 2007 
Funding 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.1 $0.0 $0.1 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $5.3 $5.5 $5.7 $0.2 3.1% -$0.2 -3.7% $85.3

RL-0012 SNF Stabilization & Disposition $4.0 $4.4 $4.6 $0.4 10.0% -$0.2 -5.6% $68.1

RL-0013 Solid Waste Stabilization & Disposition $10.2 $11.2 $8.9 $1.0 10.0% $2.3 20.8% $167.2

RL-0020 Safeguards & Security $5.0 $5.0 $4.4 $0.0 -0.8% $0.6 12.6% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$4.3 $3.9 $2.7 -$0.4 -8.9% $1.2 30.8% $68.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $3.8 $2.6 $1.8 -$1.3 -32.8% $0.7 28.3% $67.6

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.4 $0.4 $0.1 -$0.1 0.0% $0.3 0.0% $11.7

RL-0042 FFTF Project $1.9 $2.2 $1.7 $0.3 13.2% $0.4 19.8% $29.6

RL-0043 HAMMER $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.1 $0.1 $0.1 $0.0 -8.3% $0.0 8.0% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0013B TRU Retrieval $2.0 $0.9 $2.0 -$1.0 -52.9% -$1.0 -110.7% $36.1

Subtotal Sub-project Work scope $37.1 $36.2 $32.2 -$0.9 -2.4% $4.0 11.1% $615.8
4.4.6.1+.2 Request for Services & HAMMER RFSs $0.6 $0.5 $0.5 -$0.2 -29.2% -$0.1 -13.8% $7.5

4.4.6.3 Work Orders from PNNL $0.3 $0.4 $0.3 $0.1 24.2% $0.1 27.1% $2.8

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $1.1 $0.4 $1.7 -$0.8 -67.1% -$1.4 2.4% $20.4

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 14.3% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.11 Work Orders from WCH $0.3 $0.3 $0.4 $0.0 0.1% -$0.1 -17.6% $3.8

Total Work For Others $2.4 $1.5 $2.9 -$0.9 -36.0% -$1.4 -87.9% $34.9
Total FH Contract Work scope $39.5 $37.7 $35.1 -$1.8 -4.5% $2.7 7.1% $650.7

Fiscal Year To Date ($M)
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FY 2007 Schedule/Cost Performance, continued

Milestone Performance
Milestones represent significant events in project execution.  Milestones are established to provide high-level 
visibility to critical deliverables and specific status on the accomplishment of these key events.  Because of the 
relative importance of milestones, the ability to track and assess milestone performance provides an effective 
tool for managing the PHMC.  FY 2007 milestone information is based upon the current baseline including RL-
approved changes.  Changes in both the number and type of milestones from month-to-month are the result 
of Baseline Change Requests (BCRs) approved during the year.

To date in fiscal year 2007, no Enforceable Agreement milestones have been completed late, or remain 
overdue.       

Performance Status 
FYTD and Monthly ($M)
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Monthly BCWS 39.5 53.5 58.3 43.9 50.5 61.3 51.2 53.5 61.9 45.9 59.3 71.8

Monthly BCWP 37.7

Monthly ACWP 35.1

FYTD BCWS 39.5 93.0 151.4 195.4 245.8 307.1 358.2 411.7 473.6 519.5 578.8 650.7

FYTD BCWP 37.7

FYTD ACWP  35.1

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-
07

Apr-07 May-
07

Jun-07 Jul-07 Aug-
07

Sep-07

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 0 0 0 0 6 13 0 19
DOE-HQ 0 0 0 0 0 2 0 2

RL 0 0 0 0 1 3 0 4
Total FH 0 0 0 0 7 18 0 25

REMAINING SCHEDULED

MILESTONE TYPE
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Gold Metrics

No facilities were completed and no Material Access Areas were eliminated in October 2006.

Measure/Units Oct   
2006

Nov
2006

Dec
2006

1st  
Qtr

2nd
Qtr

3rd
Qtr

4th
Qtr

FY 2007  
To Date

FY 07
Total

RL Planned -             -             -             -           -           -             3            -             3            
Actual -             -             -             -           -           -             -             -             

RL Planned -             -             -             -           -           -             -             -             -             
Actual -             -             -             -           -           -             -             -             

RL Planned -             -             -             -           -           1            3            -             4            
Actual -             -             -             -           -           -             -             -             

RL Planned -             -             -             -           -           -             -             -             -             
Actual -             -             -             -           -           -             -             -             

RL Planned -           -           -           -         -         -           -           -           -           
Actual -           -           -           -       -       -         -         -         

RL Planned 37          37          38          112      112      112        112        37          448        
Actual 45          -             -             45        -           -             -             45          

RL Planned         167         168         168       503       504      1,009      1,338         167      3,354 
Actual         101              -              -       101            -              -              -         101 

Nuclear Facility Completions
(# of facilities)

Radioactive Facility Completions 
(# of facilities)

Industrial Facility Completions
(# of facilities)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Remediation Complete
(# of release sites)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through November 21, 2006.

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement GFS/GFI 
RL Letter 

No. &  
Date 

Completed 

FH 
Submittal

FH Letter 
No. &  
Date 

Completed
GF0125 C.2.1.1.1.8.d 

GFS/I  
WBS 4.1.1.8 
Sludge 
Treatment 
Immobilize 
and 
Package 
KE/KW 
Basins 
Sludge 

• K Basins Closure  DE-AC06-
96RL13200, 
C.2.1.1.1.8, 
GFS/GFI  

DOE approval of FH 
recommendation 
regarding the need for 
additional K Area 
subsurface 
characterization 
Commitment: 31 
October 2006 

      

GF0141 C.2.6.1.c 
DELIVERABLES/COMPLETIONS 

WBS 
4.1.2.8.1 
Central 
Plateau 
Integration 
and Planning 
Develop 
Waste Site 
Remediation 
Optimization 

• Central Plateau 
D&D and River 
Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.6.1, 
DELIVERABLES
 
DE-AC06-
96RL13200, RL-
040, 3a 

DOE will provide 
written guidance on 
implementation of 
DOE response to 
recommendations in 
Conference Report 
109-275 
Commitment: 31 
October 2006 

      

The FAST system must be opened for Contractor 
input 30 calendar days prior to the required 

completion date. 

GF0144 C.4.2.16.d 
GFS/I  

WBS 4.3.1.3 
Fleet 
Services 
Fleet 
Maintenance 

• Closure Services 
and Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, 
GFS/GFI  

The FAST system 
must be opened for 
Contractor input 30 
calendar days prior to 
the required 
completion date. 
(2007) 
Commitment: 1 
October 2006 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through November 21, 2006.  

 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable 

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0482 C.2.2.1.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.2.1.1 U 
Plant 
Ready U Plant 
for Demolition 

• Central Plateau D&D and 
River Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES

Draft A, U Plant CDI 
RD/RA workplan to 
RL 
Commitment: 15 
December 2006 
Planned: 15 
December 2006 

      

CD0512 C.2.4.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.8.11 
200-LW-1/2 
Chem Lab 
Waste Group 
Prepare 
Decisional 
Documents for 
Remediating 
200-LW-1 200A 
Chem Lab 
Waste Group 
Waste Sites 

• Central Plateau D&D and 
River Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.4.1, 
DELIVERABLES

TPA Milestone M-15-
46B: 200 Area 
chemical laboratory 
waste OUs feasibility 
study and proposed 
plan/proposed permit 
modification, 
including the past 
practice waste sites 
in the 200-LW-1 and 
200-LW-2 200 area 
chemical laboratory 
groups. 
Commitment: 30 
November 2006 
Planned: 30 
November 2006 

      

CD0524 C.2.5.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.7.3 
Well 
Management 
Decommission 
Wells 

• Soil and Water 
Remediation/Groundwater 
Vadose Zone and WSCF 

 DE-AC06-
96RL13200, 
C.2.5.2, 
DELIVERABLES

Updated well 
decommissioning 
plan to include all 
wells on-site and to 
address DOE's 
comments 
Commitment: 15 
December 2006 
Planned: 15 
December 2006 

      

TPA Milestone M-091-40L: Quarterly Burial 
Ground vent/substrate sampling results Due: 

Quarterly 

CD0364 C.2.5.5.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.8.17 
Burial Ground 
Sampling & 
Analysis 
Burial Ground 
Sampling & 
Analysis 

• Central Plateau D&D and 
River Corridor Closure 

 DE-AC06-
96RL13200, 
C.2.5.5, 
DELIVERABLES

M-91-40L.3.D 
Quarterly Burial 
Ground 
vent/substrate 
sampling results (1st 
Qtr 2007) 
Commitment: 15 
December 2006 
Planned: 1 
December 2006 

      

Input to Property Information Data System 
(PIDS) database Due: Annually by December 

15th 

CD0588 C.4.2.34.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management 
Property 
System 
Management 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.34, 
DELIVERABLES

Input to Property 
Information Data 
System (PIDS) 
database (2007) 
Commitment: 15 
December 2006 
Planned: 15 
December 2006 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS Scope Responsibility Requirement Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Nuclear Material Accountability Transaction 

Data Report Due: Monthly 
CD0114 C.4.2.41.c 

DELIVERABLES/COMPLETIONS 
WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material Control 
and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear 

Material 
Accountability 
Transaction 
Data Report 
(Nov 2006) 
Planned: 13 
December 
2006 

      

Nuclear Material Balance Report Due: Monthly CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES

Nuclear Material 
Balance Report 
(Nov 2006) 
Planned: 18 
December 2006

      

National Pollutant Discharge Elimination System 
Discharge Monitoring Report Due: Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory Compliance  DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES National 

Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Oct 
2006) 
Planned: 25 
November 2006

      

Contract Funds Status Report Due: Monthly CD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Contract Funds 
Status Report 
(Oct 2006) 
Planned: 5 
December 2006

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC Planning 
and Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance 
Report (Oct 
2006) 
Planned: 29 
November 2006

      

 


